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   FMSIB PROJECT # 85 
 

Agency Name and Project Title 
 
Port of Vancouver, USA 
Bulk Facility Track Relocation 

Project Description 
The Bulk Facility Track Relocation project enhances rail connectivity 
from the rail mainline to the port’s T-5 rail loop.  The project requires 
the installation of approximately 54,500 track feet of rail, 35 turnouts 
and increases capacity for improved freight movement by allowing the 
port and port tenants to efficiently utilize unit trains.   
 

 

Contractor 
Design: HDR Inc. 
Construction: Rotschy Inc.   

Recent Progress 
 
Design is complete and the project has completed the bid process.  Rotschy Inc. of Vancouver, WA was awarded the contract in the 
amount $10,944,493.32 on December 9, 2014.   Construction will begin in January 2015.   

Schedule and Scope changes  
The Bulk Facility Track Relocation project is progressing as scheduled and within the same scope.   
 
State funds will be utilized for which phase (s) of the project. 

State funds will be used for the construction phase of the Bulk Facility Track Relocation project. 
 

Environmental Impacts / Compliance  
 
The NEPA/SEPA Checklist will be completed in an appropriate 
timeframe 

Federal fund Impacts 

 
No Federal funds will be utilized in the  Bulk Facility Track Relocation 
project 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

08/14   NEPA/SEPA documentation approved 

RW Complete N/A   No right of way issues 

Contract Advertised 08/15 10/16/2014  

Contract Awarded 10/15 12/09/2014  

Groundbreaking 11/15   

Open to Traffic 01/16   

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

1.1 m  

0 

13.7m  

14.8 m  

 

 
Percent 
of total 

 
7%  

0%  

93%  

100%  

 

2015-2017 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

                          Date      Planned        Revised               Actual 
                             1/15        $500,000       _________            _________ 
                             2/15        $500,000       _______                _               _                                          
                             3/15        $1,000,000     _______                             __      
                             4/16        $795,000                                     _________ 
                              3/16       $                                                   _________ 
                              4/16       $                     _________            ______  __ 
                              5/16       $                     _________            _________ 
                              6/16       $                     _________            _________ 
                              7/16       $                     _________            _________ 
                 Total  13-15      $2,795,000       _________            _________ 
 

Carryover of 13-15              $0                      _________          _________ 
 
                Total  15-17        $ 0                   _________           _________ 

 
     GRAND TOTAL            $2,795,000      _$0                        _________ 

 

Agency Contact Information: Randy McCaleb       (360) 993-8654        rmccaleb@portvanusa.com 

Freight Mobility  
Strategic Investment Board 


